
Field Note Record
Contract No. Station Mile/Line: C/S

009214 Project Limits I-90

Staked by                             Date Work Started Date Work Completed  Date

1 Alliance

10/15/2019

10/22/2019

Calculated by                      Date Checked by                          Date Inspector                          Date

Todd Dellinger

11/20/2019

E. Knudson

12/2/2019

Shawn Glass 11/20/19

BID ITEM # 15
Embankment Compaction

Group 4 :

XE 400+00 to 433+50 DETOUR LINE EMBANKMENT IS COMPLETE. WSDOT SURVEY 
COLLECTED BEFORE AND AFTER EMBANKMENT TOPO'S TO GENERATE 
QUANTITIES.

ATTACHED IS THE END AREA VOLUME REPORT SHOWING 3797.38 C.Y. OF "FILL", 
WHICH INCLUDES THE CSBC AND HMA WITH THE EMBANKMENT COMPACTION. 
THAT CSBC AND HMA NEEDS TO BE DEDUCTED FROM THIS OVERALL QUANTITY.

2110.7 TONS OF CSBC HAULED TO THE XE LINE
CSBC = 1.85 Tons/ C.Y.

2110.7 / 1.85 = 1,140.92 C.Y.

3797.38 - 1140.92 = 2,656.46 C.Y.

1757.43 TONS OF HMA HAULED TO THE XE LINE
HMA = 2.05 Tons/ C.Y.

1757.43 / 2.05 = 857.28 C.Y.

2656.46 - 857.28 = 1,799.18 C.Y.

OK to PAY 1,799 C.Y.
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